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May 29,1992 

EG&G Rocky Flats, Inc. (EGBG) has addressed or will address the transfer of IHSSs by including 
appropriate changes in the Draft/Final RCRA Facilities InvestigationdRemedial Investigations (RFI/HI) 
Work Plans for Operable Units (OUs) 6, 8, 9, 10, 12, 13,14, and 15. The majority of the IHSSs 
transferred to OU 9 (RCRA OU) are being transferred from various CERCLA OUs. CERCLA IHSSs 
transferred had required a single RFYRl phase in accordance with the IAG; however, the Interagency 
Agreement (IAG) dictates a Phase I and Phase I I  RFVRI process for the RCRA OUs. The Department 
of Energy, Rocky Flats Office (DOE, RFO) should request verification from t h e  regulatory agencies 
that the two-phased RFI/RI approach for OU 9 will be utilized for IHSSs transferred to OU 9. 

The Draft Phase I RFI/RI Report Milestone date of April 11,1994 for OU 9 will be impacted by the 
transfer of IHSSs to OU 9 due to the increase in scope (e.g., field activities, lab anabsis, etc.). EGGG 
is currently evaluating the schedule and cost impacts associated with transfer of the IHSSs to the 
respective OUs. EG&G will provide DOE,RFO with a definitive impact assessment on the transfer of 
IHSSs by August 28, 1992. EG&G has initiated revising the appropriate resaurce reports and 
re-allocation of funding to reflezl IHSS transfers. 

If you have questions or require additional information, please contact D. L. Schubbe of Remediation 
Programs at extension 8709. 
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